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CIC#: ©99EPA  SUPERFUND VOUCHER FOR TRANSFERS Accounts Of
Billed Date: 01-May-2013 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

Customer Order Number DW9694216601

D.O. Voucher No. BU. Voucher No. Bill No. Pald By Check No.
58032079

Partial # 59 01-Apr-2013 Thru 01-May-2013

Bitled Office (Mail To):

ENVIRONMENTAL PROTECTION AGENCY
FINANCIAL MANAGEMENT CENTER M S 002
ATTN JEFF MARSALA
.26 W MARTIN LUTER KING DRIVE
CINCINATTI OH 45268-7702

"’Billed ‘Accounting Classification:

Mission Assignment-No:

TR

300073541 5

Collection Vou. No.

ltitl’*!_ill'!l
Th O£ 2 & 2 F S ¥ F oA B
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Billing Office (Send Remittance To):

USACE FINANCE CENTER
USACE FINANCE CENTER E3
5722 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

8145.0000 2008 00 6000 G12166 2500 00000 B8«
6868 X 8145.0000 2008 00 0000 012166 2500 00000 68010727

VM'oa.'a L

Lmeltem : S L
1 INHOUSE LABGR™ ™ DEPARTMENTAL OVERHEAD COSTS
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
1 INHOUSE - LABOR LABOR
1 REIMBURSABLE - INSIDE CORPS WORK PERFORMED BY OTHER COE EST.

2 INHQUSE - OTHER RESOURCES SUPERFUND M&S
2 INHOUSE - LABOR . DEPARTMENTAL OVERHEAD COSTS
2 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
2 INHOUSE - LABOR LABOR
OWRPS mm\m

RE OELIVENED ANDRY

= CERTIFY TWAT THE ABOYE ARTICLES m AT THE PAYMEN®

REQUESTED IS CORRECT T

T0 THE APPROPRIATIONIY

RFORM TkT
AND CMARGED

DA Formm 4445-R
Approved by Treasury For Use In Lieu of SF 1080

$10,157.
$939.75

D) Vo YR 66

$11,097 49

coEald No e Amount:
e
$155.28
$739.44
$8,900.69

$10,157.74
$1856.50

Subtotai:

Subtotal:

$11 ,097.49|

$0:69,
11,097.49

AVDITEL HV“O’M 6/3

Total Billed Amount:
Less Partial Amount Paid:
Payment Due Date: 31-May-2013 ‘Pay This Amount:
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CIC#: S99EPA  SUPERFUND
Billed Date: 01-May-2013

Customer Order Number DWS694216601

D.0. Voucher No. BU. Voucher No. Bill No.
58032079
Partial # 59
Billed Office (Mail To):

ENVIRONMENTAL PROTECTION AGENCY
FINANCIAL MANAGEMENT CENTER M S 002

ATTN JEFF MARSALA
26 W MARTIN LUTER KING DRIVE
CINCINATT! OH 45268-7702

Mission Assignment No:

Paid By Check No. Collection Vou. No.

01-Apr-2013 Thru 01-May-2013
Billing Office (Send Remittance To):

USACE FINANCE CENTER
USACE FINANCE CENTER E3
5722 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

Page 2of 2

Line Item :Moa: S ;_._;}f“Dbe#ql"_i_pt'i‘ohff s v Eaid Nowoo Amount: -
Funds Authorized: $6,100,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $5,820,764.81 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $5009,867.32 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
" e ayment requested is approved and should be paid as indicated.
Current Billed Amount $11,007.49 paymentreq S approved and should be paid as indicat
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer
DA Form 4445-R

Approved by Treasury For Use In Lieu of SF 1080

cobilnonit.252 v2.1.4




clortl.2.1.42 789 : Page: 1

TRANSACTION LISTING Date: 18-JUN-2013
NEW YORK DISTRICT Time: 12:18:38
AMBCO CODE: 012166 ACCOUNTING PERIOD: 04-~2013
INHOUSE - OTHER RESOURCES
Transaction Date PR&C Obligation Del Order No Emp ID Line Item Regource Code Accrual Ind Total
02-APR-2013 W16ROE22332979 SFMSFEE $151.31
0S-APR-2013 W16ROR22332979 . SPFMSFEE $6.41
19-APR-2013 W16ROE22332979 SFMSFEE $23.51
26-APR-2013 W16ROE22332979 . SFMSFER $4.27
SUBTOTAL COST: $185.50
INHOUSE - LBBOR
Trangaction Date Charge Code Work Date Emp ID FOA Hours Type Labor § T ogsa $ Indirect § Total
05-APR-2013 Q0E15D9 04-APR-2013 NEJAP4500 3 RG $221.83 $46.58 $108.70 $377.11
19-APR-2013 CE15DS 18-APR-2013 NEJARP4SQOC 5 RG $369.72 $77.64 $181.156 $628.52
19-APR-2013 1CB714 19-APR-2013 NEJAP4500 6 RG 8443.68 $93.17 $217.40 $754.25
26-APR-2013 QE15D9 30-APR-2013 NEJAP4500 2 RG $147.85 $31.06 $72.47 $251.42
SUBTOTAL €O $1,183.12 $248.45 .$579.73 $2,011.30
REIMBURSABLE - INSIDE CORPS
Transaction Date PR&C Obligation Del Oxder No Emp ID Line Item Resource Code Accrual Ind Total
02-APR-2013 W16ROES28B2646 W16ROE828826456 NA 2 WKBOTHCOE $3,085.34
02-APR-2013 W16ROE82882646 W16ROEB2882646 NA 1 WKBOTHCOE $5,815.35
SUBTOTAL COST: $8,900.69
TOTAL COST: $11,097.49
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***x END OF REPORT - 18~JUN-2013 - 12:18 - SID E3CEBFMPl W+
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ms¥fer.2.1.14 080 Page: 1
99EPA Date: 18-JUN-2013
Time: 13:04:52
PROGRESS REPORT
NEW YORK DISTRICT
CORNELL DUBILIER, NJ
IA Number: DW9694216601
MONTHLY REPORT FOR APRIL 2013
Revised Reimbursable Direct Fuﬁd Cite IA Totals
(96X3122) (96X3122)
STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: $6,100,000.00 $0.00 $6,100,000.00
Less Total Zxpenditures: (=) $5,920,764.81 $0.00 $5,920,764.81
Less Undelivered Orders: (=) §102,692.08 $0.00 $102,692.08
Less Commitments: (=) $76,143.93 $0.00 $76,143.93
Funds Available Balance: ’ $393.18 $0.00 $399.18
BILLING ACTIVITY (96X3122):
Bill Number: 58032079
Funds Expended During Report Period: $11,097.49
Total Billed to Data: §5,920,764.81
DIRECT FUND CITE PAYMENTS:
Funds Expended During Report Period: $0.00
Total Expended to Date: $0.00




=sfer.2.1.14 QB0 : Page: 2
99EPA : Date: 18-JUN-2013
Time: 13:04:54

NEW YORK DISTRICT
CORNELL DUBILIER, NJ
IA Number: DW9694216601

Bill Number: 58032079

Bill Invoice Date: 01-MAY-2013

Monthly Billing Amount (96X3122):

$11,097.49

Monthly Direct Fund Cite Contract Cost: $0.00

Budget Categories

Costs for
Current Month

PROGRESS REPORT

Prior Month's
Summary

Project Costs
to Date

a Personnel §773.28 $1,269,208.03 $1,269,981.31
b Fringe Benefits $409.84 $550,299.02 §550,70B.86
c Travel $0.00 52,852.46 $2,852.46
d Equipment $0.00 $0.00 $0.00
@ Supplies $0.00 §0.00 $0.00
£ Procurement $0.00 $0.00 $0.00
g Conatruction £0.00 -$0.00 $0.00
h other $9,086.19 $2,855,770.54 $2,864,856.73
i Total Direct Charges $10,269,31 $4,678,130.05 $4,688,399.36
j Total Indirect Charges $828.18 $1,231,537.27 $1,232,365.45
k TOTAL $11,087.49 $5,909,667.32 $5,920,764.81
LABOR BRERKOUT FOR MONTH:

Indivicdual Location Function Hours Labor Bmount
PATRICK C NEJAND NEW YORK DISTRICT CIVIL ENGINEER 16.00 $2,011.30
TOTAL LABOR: 16.00 $2,011.30

**%***w*t*****ﬁ****ﬁw#***ﬁ***&#*ﬂ***w&ﬁ*************'****i**iw***ii****i**ﬁ*

*** END OF REPORT - 18-JUN-2013 - 13:04 =~ SID E3CEFMPl %%
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Progress Report for

EPA Region Il
Cornell (OU2) Superfund Site Phase: Project Site
Site: . o
South Plainfield, NJ 0U2 - Soils P: 908-769-1601
Bill No. : 58032079 IAG Number: DW96942166-01-0
IAG Award Date: 26 September 2008
IAG Expiration Date: 31 July 2015
Reporting From: To: EPA RPM: USACE TM:
Period:
. . . - Ken Maas
01 April 2013 30 April 2013 Diego Garcia 816-389-3709
212-637-4947
Work Performed *  Building Demolition and Remedial Action for Soils Completed,
[ ] .
USACE ¢ Corps awarded ARRA funded contract modification for LTTD on 26 August 09 for
Contract - $ 6,000,000 under Corps Contract: W912DQ-04-D-0023, D.O. #11 , Line ltem 1101 to Sevenson Environmental
funded with the | Services, Inc. Sevenson’s Low Temperature Thermal Desorption (LTTD} contractor Maxymillian Technologies.
ARRA * Corps awarded ARRA funded contract modification for LTTD on 21
Appropriation December 09 for $ 24,000,000 under Corps Contract: W912DQ-04-D-0023, D.O. #11, Line ltem 1102 to

(TAS: 68 9/0 8195)

Sevenson Environmental Setrvices, Inc.
s Total ARRA contract awarded to date for Comnell QU2 Soils under Corps

Contract W912DQ-04-D-0023, D.O. #11 is $ 30,000,000.

USACE
Contractor work
funded with the
ARRA
Appropriation
(TAS: 68 9/0 8195)

* General - The ARRA contract includes the excavation and handling of contaminated materials

within the excavation limits; the mobilization, start-up and operation of a Low Temperature Thermal
Desorption (LTTD) unit, Engineering Services supporting the obtainment of necessary permits for
operation of the LTTD unit and the conducting of monitoring of the LTTD unit.
» The final ARRA Progress Payment (payment # 34 ARRA Funding Amount= $507,551.00) was
processed on 16 December 2010. This payment was the Final ARRA payment for a cumulative
total of $30,000,000.00.

Meetings * As necessary as per direction of the USEPA RPM.
[ J

Key Milestones » Award Date: 31 October 2008

Completed  NTP Date: 31 October 2008

¢ Pre-Construction Conference: 12 November 2008
+  Pre-Work Conference: 10 December 2008
* Pre-Construction Safety Conference: 4 March 2009

¢ March 2009 - Sevenson Environmental Services (SES) issued a notice to proceed to their L'ITD
subcontractor, Maxymilian for preparation of plans, permit equivalency documents and
procurement related to the LTTD unit.

*  April 2009 — Sevenson commenced excavation of contaminated soil at project site.

e May 2009 - Contractor completed switch to 100% renewable energy sources for site power through
the local utility (PSE&G). :

* June 2009 - Sevenson and their Low Thermal Desorption Unit (LTTD) Maxymillian Technologies,
Inc. and ENSR submitted an equivalency permit application to the NJDEP.

* August 2009 — Sevenson's Low Thermal Desorption unit subcontractor Maxymillian Technologies,

10F5




Progress Report for
EPA Region I

inc. commenced mobilization of plant equipment 6 the site,

August 2009 — Maxymillian received a Permit Equivalency permit for their LTTD unit from the
NJDEP.

1 October 2009 — Sevenson commenced screening of excavated material for LTTD unit.
3 November 2009 — LTTD unit commenced 24 hr clean material testing.
9 November 2009 — LTTD unit commenced contaminated material treatment.

16 November 2009 —~ LTTD unit commenced 24 hour operations for treatment of contaminated
material.

16 November 2009 — Sevenson commenced loading and tranéportation of debris with Haz-PCB
TSCA classification for disposal at EQ facility in Michigan. Maxymillian continued operating their
LTTD unit

10 December 2009 — NJDEP provided Conditional approval of the LTTD Performance Test Plan.

11 December 2009 — USEPA Region 2 Administrator Judith Enck conducted a site tour and a press
event with local elected officials.

ARRA Award: 26 August 2009 for $ 6,000,000,
ARRA Award: 21 December 2009 for $ 24,000,000.
Total ARRA Award to date = $ 30,000,000.

The final ARRA Progress Payment (payment # 34 ARRA Funding Amount= $507,551.00) was
processed on 16 December 2010. This payment was the Final ARRA payment for a cumulative
total of $30,000,000.00.

Building Demolition and Remedial Action for Soils Completed.

20F5




Progress Report for
EPA Region I
Projected Work
Namative * Perform 1 year Q&M storm water system started Oct 2012
« Final Negotiation for Sevenson WVNs.
* Drafting QU2 Construction Closeout Report
* Remedial Action Report and Contract Closeout to be completed
» Files shipment scheduled with NARA.
Meetings * As necessary as per direction of the USEPA RPM.
Key Milestones » Completion of Projected work items noted above.
Forthcoming . ,
Technical s None
Issues:
Schedule Issues: * None
Funding: Estimate Cost At Completion: $80,600,000.00
MIPR to Other NWK % 82882646, E&DDC, A/E (Malcolm Pimie) - $8,900.69 expended in April 2013
Corps: M&S Fee %. 83366152/22332979 - $ 185.50 expended in April 2013
. IAG Summary _
USACE Direct Fund Cite Total Amend Total IAG Date
$2,000,000 $14,000,000 $16,000,000 $16,000,000 26 Sep 08
$0 $30,000,000 : $30,000,000 $46,000,000 1 May 09
ARRA Funds ARRA Funds
$1,000,000 $24,000,000 $25,000, OOQ $71,000,000 22 June 09
$1,100,000 (-)$1,100,000 - . $0.00 $71,000,000 8 June 10
$600,000 {—) $600,000 $0.00 $71,000,000 30 Dec 10
$1,760,000 (=) $1,760.000 $0.00 $71,000,000 12 Apr 11
$150,000 $6,950,000 $7,100,000 $78,100,000 16 Aug 11
(—) $610,000 $610,000 $0.00 $78,100,000 2 Feb 12
$100,000 $2,400,000 $2,500,000 $80,600,000 24 Aug 12
Expenditures
USACE
Funded Current Bill Previous Cum Remaining
Billed . Funding
$6,100,000 $11 ,097.49 $5,909,667.32 $179,235.19
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Progress Report for
EPA Region Il

Contract ,,
Available Funding Previous Cum. Estimated " Estimated Total Estimated Remalning
Funded Awarded Invoiced ‘| Accrued Invoice~ | Accrued Through To Invoice
March 2013 Invoiced through
March 2013
$44,500,000 $41,462,094.61 $3,037,905.39 Eamings Through $0.00 Earnings Through Value through Invoice
Payment # 57 * Payment # 57 #57
(Aug 2012) (Aug 2012) $3,037,905.39
$41,452,466.30 $41,452,466.30
$ 30,000,000 $30,000,000 $0.00 Eamings Through $0.00 Earnings Through Value through Invoice
ARRA Payment # 34 Payment# 34 #34
{Nov 201 0) $30’000,000.m $0.00
$30,000,000.00
Obligations Plan
Contract Planned Date Actual Date Notes
W912DQ-04-D-00023/0011/0001 $14,000,000.00 | 31 Oct 2008 $14,000,000.00 | 31 Oct 2008 Award

W912DQ-04-D-00023/0011/1101 | $6,000,000.00 | 26 Aug 2009 | $6,000,000.00 | 26 Aug 2009 ARRA Award
W912DQ-04-D-00023/0011/1102 | $24,000,000.00 | 21 Dec 2009 | $24,000,000.00 | 21 Dec 2009 ARRA Award

W912DQ-04-D-00023/0011/1103 | $9,909,483.61 | 24 Feb2010 | $9,909,483.61 | 24 Feb 2010 Award
W912DQ-04-D-00023/0011/1104 | $5,00,000.00 | 10Jun2011 | $5,00,000.00 | 10 Jun 2011 Award
| W912DQ-04-D-00023/0011/1105 | $4,926,485.00 | 30 Nov2011 | $4,926.485.00 | 30 Nov 2011 Award

Site History & IAG Scope of Work Summary

BACKGROUND:

The Cornell Dubilier Electronics site is located at 333 Hamilton Boulevard in South Plainfield, New Jersey. During its years
of operation at the site (1936 to 1962), Cornell Dubilier Electronics, Inc. manufactured electronic parts and components,
including capagitors. Itis reported that transformer oils were tested for an unknown period of time during plant operations. It
is alleged that during their operations, Cornell Dubilier Electronics, Inc. dumped material contaminated with polychlorinated
biphenyls (PCBs) and other hazardous substances directly onto site soils. The site is currently known as Hamilton Industrial
Park and is occupied by an estimated 15 commercial businesses. Through the years, numerous companies have operated
at the site as tenants. It is estimated that approximately 540 people reside within 0.25 miles of the site, and the nearest
residential homes are less than 200 feet from the site.

Overall Operable Unit 2 Soils Remedy includes:
* Excavation of contaminated soil containing PCBs at concentrations greater than 500 ppm and contaminated soils
that exceed New Jersey’s Impact to Groundwater Cleanup Criteria (IGWSCC) for contaminants other than PCBs;
» On-Site treatment of excavated soils amenable to treatment by Low Temperature Thermal Desorption (LTTD),
followed by backfilling of excavated area with treated soils;
» Transportation of contaminated soils and debris not suitable for LTTD treatment to an Off Site facility for disposal,
with treatment as necessary;
Installation of a multi-layer cap or hardscape;
Instalfation of engineering controls;
Property restoration.
implementation of institutional controls.
Ali miscellaneous activities to complete the above.
ARRA funding will fund the excavation and handling of contaminated materials within excavation limits; the
mobilization, start-up and operation of a Low Temperature Thermal Desorption (LTTD) unit; Engineering Services
supporting the obtainment of necessary permits for operation of the LTTD unit and conducting monitoring of the

* & & O o o
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Progress Report for
EPA Region I

LTTD unit.
Project Delivery Team
Name Responsibility

Diego Garcia RPM USEPA Remedial Project Manager

Eugene Urbanik, P.E. New Jersey Area Engineer COR
Neal F. Kolb, P.E. Resident Engineer Alt. COR

Patrick Nejand Project Engineer COR

Matthew Creamer Project Engineer

'Ronny Hwee, P.E.

Project Engin'eer

Ken Maas Project/Technical Manager (NWK)
Richard Gajdek, P.E. ' Project Manager
Heather Morrow Contract Specialist (NWK)
Sheliey Thomas Contracting Officer (NWK)
Rl Bk 7 Fun 2613
Name: Richard Gajdek, 917 790 8234 Date:
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'ARRA

In-house work
reimbursed with the
ARRA Appropriation
(TAS: 68 9/0 8195)

Site: Cornell OU2 - Soils
| IA Number: DW96942166
IA Award Date: 05/01/2009
TA Expiration Date: 7/3112016 '
Reporting Period: From: 01 April 2013 | To: 31 April 2013
Summary of USACE In-House Work Performed
USACE Reimbursable | ¢  Perform 1 year O&M storm water system started Oct 2012
In-house work * Final Negotiation for Sevenson WVNs.
: : * Drafting OU2 Construction Closeout Report
reimbursed with the » Remedial Action Report and Contract Closeout to be completed
Superfund o Files shipment scheduled with NARA
Appropriation (TAS:
68 20X 8145)
USACE Reimbursable

N/A

Summary of USACE Contractor Work Performed

N/A

USACE Direct
Contractor work
funded with the
ARRA Appropriation
(TAS: 68 9/0 8195)

e Remedial Action for Soils Completed.




Expenditure Tables: 01 April 2013 — 01 April 2013

USACE In-House Expenditures

Previous Cum

, . Remaining
TAS DCN Funded Current Bill Billed . Funding
68 20X 8145 $6,100,000 $11,097.49 | $5,909,667.32 $179,235.10
68 9/0 8195 30 $0 $0 $0
. . Estimated Accrued Invoiced Estimated
TAS DCN Funded Awarded 1;.‘:2:;:1‘3 Prelvl:::iscg;l m. Invoice — Through Remaining To
g March 2013 March 2013 Invoice
Non-ARRA $41,462,09461 | $3,037,905.39 | Eamings Through - $0.00 Eamings Through | Value through
68 20X $44 500,000 Payment # 57 Payment # 57 Invoice #57
8145 OV {Aug 2012) (Aug 2012) $3,037,905.39
$41,452,466.30 $41,452.466.30
ARRA $ 30,000,000 | $30,000,000 $0.00 Eamings Through $0.00 Earnings Through | Value through
68 9/0 HE0158 ARRA Payment # 34 Payment # 34 Invoice #34
8195 (Nov 2010) $30,000,000.00 $0.00
$30,000,000.00




Report Date: 09/22/2015 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTS)

Interagency Agreement (IA) No. DW96942166

Invoice No. 58032079

Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $11,097.49

Total Invoice Amount: $11,097.49



Report Date: 09/22/2015

VENDOR CODE:
NAME:

APPROVED BY:
DESCRIPTION:
VOUCHER TYPE:
AGREEMENT #:

SCHD FISC YR:
VOUCHER DATE:
SCHD DATE:

CLOSED DATE:
SUBMITTING SFO:
AGENCY HEAD APRVL:
COMMENTS TO PRINT:

Page 1 of 1

SCORPIOS Proof of Payment

278348

TRANS CODE: PV

U.S. ARMY CORP OF ENGINEERS

CONVERSION
C

2013
06/07/2013
06/26/2013
06/26/2013
27

SCHD CAT:

DW96942166 58032079 E3

CHECK TYPE:

SCHD TYPE: C

VOUCHER NO: 58032079

NO CHECK DISB FLAG: C
PROMPT PAY TYPE:

D. O.: KCO00

SCHD NO: AVC130210

VOUCHER AMT: 11,097.49
HOLDBACK AMT: 0.00
CLOSED AMT: 11,097.49

OUTSTANDING AMT:
IN TRANSIT AMT: 0.00

DIRECT DISB NUMBER:

FY: 2013 SCHEDULE CAT: SCHEDULE TYPE: C SCHEDULE NUMBER: AVC130210
INDICATORS - TREASACT: C POST TREASACT: T POST DETAILS: T EXP: F
PAYMENT VOUCHER SITE PAYMENT CHECK
VENDOR CODE  TC NUMBER ADV NUM LN ID AMOUNT NUMBER
278348 PV B3000735415 1 02Gz 11,097.49 01526250

SCORPIOS POP report format updated May 2013

BACKOUT: F
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